


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name : Sumit Ravi Khandi
SRN : PES1UG24CS633
Section : 5K


1. Epics :



The screenshot shows a Jira workspace titled "Warehouse Inventory and Pallet Location Tracker". It displays a list of 4 epics, all assigned to "Sumit Khandi" with a "Medium" priority and "To Do" status. The epics are: WIPLT-1 (Rack Capacity Validation), WIPLT-2 (Pallet Registration and Identification), WIPLT-3 (Inventory and Pallet Location Management), and WIPLT-4 (Pallet Movement Tracking). Each epic has a "Created" and "Updated" timestamp from August 28, 2026.

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
> WIPLT-1 Rack Capacity Validation	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 2:53 PM	Aug 28, 2026, 2:53 PM	None
> WIPLT-2 Pallet Registration and Identification	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:00 PM	Aug 28, 2026, 3:00 PM	None
> WIPLT-3 Inventory and Pallet Location Management	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:05 PM	Aug 28, 2026, 3:05 PM	None
> WIPLT-4 Pallet Movement Tracking	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:08 PM	Aug 28, 2026, 3:08 PM	None


2. Jira Backlog with Epics and User Stories :




The screenshot shows the same Jira workspace with a "Filter" button active. It displays a backlog of 16 items. The first 12 items are user stories (WIPLT-16 to WIPLT-5) with priorities ranging from High to Medium. The last 4 items are the same epics shown in the previous screenshot (WIPLT-4 to WIPLT-1). All items are assigned to "Sumit Khandi" and have a "To Do" status. The "Created" and "Updated" timestamps are from August 28 and 29, 2026.

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
WIPLT-16 Handle Cancelled or Rejected Movements	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 29, 2026, 6:55 PM	Aug 29, 2026, 6:56 PM	None
WIPLT-15 Capture Pallet Movement Details	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:54 PM	Aug 29, 2026, 7:15 PM	None
WIPLT-14 Record Pallet Movement	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:53 PM	Aug 29, 2026, 7:15 PM	None
WIPLT-13 Display Pallet Storage Position	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 29, 2026, 6:52 PM	Aug 29, 2026, 6:56 PM	None
WIPLT-12 Find Pallet Location	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 29, 2026, 6:52 PM	Aug 29, 2026, 6:56 PM	None
WIPLT-11 View Current Warehouse Inventory	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 29, 2026, 6:50 PM	Aug 29, 2026, 6:56 PM	None
WIPLT-10 Handle Invalid or Unreadable Pallet Scan	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 29, 2026, 6:46 PM	Aug 29, 2026, 6:56 PM	None
WIPLT-9 Register New Pallet	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:44 PM	Aug 29, 2026, 7:14 PM	None
WIPLT-8 Scan Barcode or RFID to Identify Pallet	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:43 PM	Aug 29, 2026, 7:14 PM	None
WIPLT-7 Notify When Rack Capacity Is Exceeded	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:41 PM	Aug 29, 2026, 7:13 PM	None
WIPLT-6 Validate Pallet Against Rack Capacity	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:38 PM	Aug 29, 2026, 7:13 PM	None
WIPLT-5 Check Current Rack Load	Unassigned	Sumit Khandi	High	To Do	Unresolved	Aug 29, 2026, 6:28 PM	Aug 29, 2026, 7:13 PM	None
WIPLT-4 Pallet Movement Tracking	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:08 PM	Aug 28, 2026, 3:08 PM	None
WIPLT-3 Inventory and Pallet Location Management	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:05 PM	Aug 28, 2026, 3:05 PM	None
WIPLT-2 Pallet Registration and Identification	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 3:00 PM	Aug 28, 2026, 3:00 PM	None
WIPLT-1 Rack Capacity Validation	Unassigned	Sumit Khandi	Medium	To Do	Unresolved	Aug 28, 2026, 2:53 PM	Aug 28, 2026, 2:53 PM	None


3. Story Point Assignments and Priority Setting :




4. Sprint 1 Board :




5. Sprint 1- Active Board To-do :




6. Sprint 1- Active Board In-Progress :



7. Sprint 1- Active Board Done :



8. Sprint 1 Burndown Chart :



9. Sprint 2 Board :


Backlog (6 work items)

Create a whiteboard to plan your work [Try](#)


WIPLT-11 View Current Warehouse Inventory	Inventory and Pallet Location	To Do	5	=	🔄
WIPLT-12 Find Pallet Location	Inventory and Pallet Location	To Do	3	=	🔄
WIPLT-13 Display Pallet Storage Position	Inventory and Pallet Location	To Do	3	=	🔄
WIPLT-14 Record Pallet Movement	Pallet Movement Tracker	To Do	5	↑	🔄
WIPLT-15 Capture Pallet Movement Details	Pallet Movement Tracker	To Do	5	↑	🔄
WIPLT-16 Handle Cancelled or Rejected Movements	Pallet Movement Tracker	To Do	3	=	🔄

+ Create


10. Sprint 2- Active Board To-Do :



11. Sprint 2- Active Board Done :



12. Sprint 2 Burndown Chart :



Reflection Questions and Answer :

1. Did your estimations reflect the actual effort?

Answer :

Yes, the estimations were fairly close to actual effort during the sprint. We assigned story points on how complex or time-consuming we expected each story to be. While simulating the sprint, the stories were completed based on these estimates, and we were able to finish the planned 24 story points in each sprint. This showed us the estimates were useful for planning the amount of work we could take up.

2. Was your backlog well-prioritized?

Answer :

Yes, we prioritized the backlog based on the importance of the requirements and organized the user stories under their respective Epics. We also assigned story points before selecting the stories for the sprints. Dividing the 12 stories into two groups made the backlog easier to manage and helped us plan the sprint work in a more organized way.

3. How did your simulated sprint align with your plan?

Answer :

Our simulated sprints followed the plan we made during the sprint planning. We divided the 12 stories into two sprints, with 6 stories in each sprint. Each sprint had a total of 24 story points. We then moved the stories through To Do, In Progress, and Done to simulate the progress of the team. Both sprints were completed as planned, and the burndown charts showed the work gradually decreasing to zero.

4. What insights did the burndown chart give about your team's capacity?

Answer :

The burndown chart gave us a clear idea of how the team's work was progressing during the sprint. As each story was completed, the remaining story points decreased until they reached zero. The staircase pattern made it easy to see the progress of individual stories and showed that the team was able to complete the planned workload for both sprints. It also helped us understand how story points can be used to track the team's capacity and progress.

This stays aligned with the lab's focus on backlog prioritization, story-point estimation, sprint simulation, and using the Burndown Chart to understand progress and capacity.